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January 30, 2015

Mr. Jim Polek

Clean Water Act Compliance Office

U.S. Environmental Protection Agency, Region IX
75 Hawthorne Street (WTR-7)

San Francisco, California 94105

Enforcement Section Supervisor
State Department of Health

Clean Water Branch

919 Ala Moana Boulevard, Room 301
Honolulu, Hawaii 96814

Wastewater Branch Chief

State Department of Health

919 Ala Moana Boulevard, Room 309
Honolulu, Hawaii 96814

Gentlemen:

Subject: Ala Moana Force Main No. 3, Paragraph 15.a,
Consent Decree Civ. No. 94-00765 DAE - KSC

This letter supplements the City and County of Honolulu's (“CCH”) letter dated
December 29, 2014, requesting a Complete Construction Compliance milestone
extension from December 31, 2014 to August 12, 2015.

During the Technical Meeting of December 23, 2014, CCH briefed the U.S.
Environmental Protection Agency (“EPA”) and the State Department of Health (“DOH")
on the various issues that adversely impacted the project and agreed to provide
supplemental information detailing the incidents of the schedule delay and an evaluation
of the remaining construction activities. Enclosed for reference are a summary of the
incidents and also a schedule comparison showing a new compliance completion date
of August 12, 2015.
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Based on our analysis of the reasons for the delay and taking into account more
realistic production rates realized through experience, CCH respectfully requests an
extension of the compliance milestone date to August 12, 2015.

| certify under penalty of law that this document and its attachments were
prepared either by me personally or under my direction or supervision in a manner
designed to ensure that qualified and knowledgeable personnel properly gathered and
presented the information contained therein. | further. certify, based on my personal
knowledge or on my inquiry of those individuals immediately responsible for obtaining
the information, that to the best of my knowledge and belief the information is true,
accurate, and complete. | am aware that there are significant penalties for submitting
false information, including the possibility of fines and imprisonment for knowing and
willful submission of a materially false statement.

If you have any questions, please contact Guy Inouye of the Department of
Design and Construction, Wastewater Division, at (808) 768-8793.

Very truly yours,

Pt

Robert J. Kroning, P.E.
Director

Enclosures

cc: Donna Y. L. Leong, Corporation Counsel
Robert Mullaney, U.S. Department of Justice
Edward G. Bohlen, Department of the Attorney General, State of Hawaii
Sierra Club, Hawaii Chapter
Christopher A. Sproul, Environmental Advocates (via email)
Paul Alston, Alston Hunt Floyd & Ing (via e-mail)
Donna Wong, Hawaii’'s Thousands Friends (via e-mail)
Mike Costa, Our Children’s Earth Foundation (via e-mail)



